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#3) UNECE
Executive Secretary
Under-Secretary-General

Ref : 2020/0ES/ 080 TRANS
T April 2020

Dear Mr. Azizsaw,

Om 5 Febmary 2020, the Administrative Commitiee for the TIR. Convention (AC 2) adopted
proposals to amend vanous provisions of the body of the TIR. Convention. 1975 and introducing the
new Annex 11, which provides the legal basis for the long swaited e TIE. procedure The proposals
have meamwhile been sent 1o the Secretary -General of the United MNations, in his capscity of
d ry, amd to all TIR C Partes

Thus historical event marked the beginning of a new era, in which all stakeholders need to
prepare to start implementing e TIR. As a first step, it is with great pleasure that I can inform you that
the United Nations Economic Commission for Exnrope (UNECE) is ready to receive requests from
contracting parties 1o connect their national custams system directly to the e TIR internatianal system
for a pilot application (Custense to Customs). This comnection will be based on fhe Latest version of
the eTIR techmucal fications and in and commection wath the relevant guarantee chain
systems of the International Road Transport Unign (IRU). thiss ensuring that yous country is prepared
to apply the ¢ TIR procedure when Amnex 11 entess mio force om 25 May 2021

In case you are interested, you are invited to get in contact the TIE secretariat (etivdun org),
‘which stands ready to assist yours admapistration to establuh the required connecton between your
national customs system and the «¢TIR imternatonal system For further information you may contact
the TIR Secretary, Mr. K Alexop [~ poulosiun arg)

Y ours simcerely,

’;{/»‘/i;: ‘;;f-. L .

Olga Algayerova

Mr M Aximou

Chairman
State Costoms Commuttes
Tashkent

Enclosure

Project initiation in the Republic of Uzbekistan

STATE CUSTOMS COMMITT
OOF THE REPUBLIC
OF VEZBEKISTAN

BEKISTON RESPUBLIKASI
DAVLAT BOJXONA
QOMITASI

0-05 e PRI

CPCTRO HHOCTPAHNLIX 2e/1
Peenyfankn ¥YiGexmneran

(AAPCTECHHBIH  TaMomeHHBA  KoMETeT PecnyGnmen  ViGexHcras
e - I'TK), B aononmenmnn k macsnmy Ne 02-05/12-03065 or 23.04.2020 roga,
KSCaTeILHO MHCEMA Henonmurenssore CeRpeTaps EDK OOH
(mcx. Me 202WOESOSHTRANS ot 07.04.2020 roaa), cooSmaet CleayHLes,

IMpunsTie Ha 72-0il ceccnn ATMHHRCTPATHEHOIO KOMHTETa KoNBe LN MTT
(Haopey Hayui, Jevesa, 3 - 7 gheapas 2020 200a) Tipuaomenns 11 x Konpenmnn
MJIT, ofecriesmBact NpaBoByio OCHOBY IR
|8

lMpusumas BOo  BHHMAHHE CTpaTerwuec
ValekHCTAN H BCAYIIYIO POTE CHOTCMBI MEMITYVHAPOIHRMX IOPOAHEIX NepeBOIoK
i cTpanut, coofmaem o rotosdocti I'TK K noaxmosmes o naisomats ol
HHGOPMALHOHHON CHETEME! K MERIVHADOIHOA cHeTeme eTIR.

Heobxonumo oTseTHTs, wro I'TK npeeTymm
eTIR na Gaze crared 49 Konbenmms Ul » nsrwrerdero Memopanaysa
© BIAHMONOHHMAHHH Mexay EDK OOH u MCAT or 06.10.2017 roga, o mogmscan:

- 03.12.2018 r, — «llucemo o Hamepennax Yabexmcrama MAPHHATE YUacTHE
B IHAOTHOM npoekTe e TIR»;

- 13.03.2019 r. — «OcHOBHEIC NTPHHLMNEL TpoeKkTa MHdposmaimme M Ts:

- 23.10.2020 r. — «[/lononHeHne k¥ rapanTHIHOMY CONTALISHHI [0 KHIEKIM
MM memay ITEK #  Accoumaumeii MERIYVHAPOSHEIX  ABTOMOGHILHLIX
nepesosumukor YVadexucTann.

npoueaypet ¢TIR (BerynaT 8 cray
B Mae

coe  moaomende  PecmyGaHkw

K 3AMmMycKy T

TOTHEIX NPOEKTOR

Bsecte ¢ Tem, 17 Hoabps npomutoro roma, Guums OPraHHI0BaAHE] MCpaMEe
EOMIEHOTEPHIHPOBAHHEIC NHAOTHRME nepescikun M mencay  PecnyGmukofi
VabexH # PecnyGnukoi Kasaxcran.

I PACCMATPHBACT YCHISIIHE 3a1YCK NHIOTHELX NEPEROSOK KAK MEPBLI War
A8 OOATOTOBKH CROPEfillerts nepexola Ha MomHyo UHPOBHIANMI0 TPOLETVPED
MM B cooTBeTCTEHNA ¢ TpeGoparmswm [Tprnosenna 11 Korserimmy MTT.

One of the initial basis for the
implementation of the project on
connection of the national customs e-
system of the Republic of Uzbekistan to
the eTIR international system is a letter
of the SCC dated 18.02.2021 on the
readiness of appropriate cooperation
as a response to the letter of the UNECE
Executive Secretary Mrs. O. Algayerova
dated 07.04.2020.
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Later on, in March 2021, the TIR Connectionfothe

Secretariat provided, via 'TI International

videoconference, the first introductions v’ System

to initiate the interaction and _ , - ---------
presentations on how to initiate the et eeia ____SF e
project.

l |
47 N States “ -lnternatlonal I' e
= Customs !
£ Committee system ! { |
N i' I ‘I ! L]
Interconnection Project ' ;

1
SN o M o B

Project Methodology
Geneva — March 29th



4 Project initiation in the Republic of Uzbekistan

Group-of-experts-of-the State-customs'committee-of-the ‘Republic-of-Uzbekistan*

F rO m e a C h S I d e ( U N E C E a n d S C C ) , th e working-on-connection-between-national-customs-system-(Unified -automated-

information-system-of-the:SCC-of-the‘Republic-of-Uzbekistan)-

appropriate coordinators were identified and TR nermatonleysent|
who would be responsible for the day-to- ;>

q
Primaryy
. 1 )
day management of the project. The SCC o e et
] Title: ‘Head -of-customs-control-department-of-the-State-cust| 1p Task name Duration Start Finish
Email-address:-kabulov@customs.uz™
. . . Phonenumber: +998781207600-(530 )03 1 nitiati 29days | 29.03.2021] 23.06.2021
team, responsible for the implementation st T
) o 3 Definition of the project team 5 days 07.06.2021| 11.06.2021
. . 4] Project plan and schedule (first draft) 23 days 01.06.2021| 23.06.2021
and promotion of the project was also
1 N - 6| Analyse the eTIR procrsses and data reguirements 10 days 24.06.2021| 03.07.2021
Name: Kh -Tlho - " E—
. . . Title:-Chiefinspector-of-customs control-department-of-the 7| Evaluate data and triggers availability in the customs system 10 days 04.07.2021| 13.07.2021
FEmailadd Lkchakis 5 Khaki 95@ 8| Designupdates to the the customs system 10 days 14.07.2021| 23.07.2021
mail-address:-e.khakimov(@customs.uz,e.khakimov95@n
I e n I I e M aS e 0 n e a Ove y e Phonenumber:+993781207600+(5312), 35950700 9| Refine project plan and schedule 3 days 24.07.2021| 26.07.2021
2 ,~+99899859507
Postaladdress: Uzbekistan, Tashkent, Clil -distr.,strt 10| Cnntmgenl[v placehaolder 5 days 27.07.2021| 31072021
- - L - - 11]Impl 67 days 01.08.2021| 10.08.2021
prOJeC I n I Ia Ion WaS COI I I p e e WI e - 12| Set up customs test environment 5 days 01.08.2021| 05.08.2021
2. -Pn;.jt-ct-111-‘111;1291{ 13| Esteblichment of a secure connection 5 days 06.08.2021| 10.08.2021
[l [ Ll - 14 57 days 11.08.2021| 06.10.2021
resentatlo n Of th e ro eCt Ia n a nd Primaryy 15 ES - Advance TIR data/ E10 - Advance TIR data results 7days | 11082021 17082021
16| E1l - Update advance TIR data/ E12 - Update advance TIR data results 7 days 18.08.2021| 24.08.2021
. . itle: ief-inspector-of-customs-control-department-of-the 17| E13 - Cancel advance TIR data/ E14 - Cancel advance TIR data results 3 days 25.08.2021| 27.08.2021
O bta I n I n a ree m e nt to roce ed to th e Fmail-address:-e.khakimov(@customs.uz, e khakimov95@n| 18| 11- Accept guarantee/ 12 - Acceptance results 3 days 28.08.2021| 30.08.2021
Phopenumber: 99878l207500-(53]2)_+99899859507[}D 19| 17 - Record declaration data/ I8 - Record declaration data results 7 days 31.08.2021| 06.09.2021
Postal-address: ~-Uzbekistan, Tashl -Chilongor-distr.,'str 20| I9 - Start TIR operation/ 110 - Start results 3 days 07.09.2021| 09.09.2021
21 111 - Terminate TIR operation/ 112 - Termination results 5 days 10.09.2021| 14.09.2021
nex S age . 22| 113 - Discharge TIR operation/ 114 - Discharge results 5 days 15.09.2021| 19.09.2021
23 I5 - Query guarantee/ |6 - Query results 7 days 20.09.2021| 26.09.2021
24 115 - Notify Customs/ 116 - Notification confirmation 7 days 27.09.2021| 03.10.2021
25 117 - Refusal to start TIR operation/ |18 - Refusal to start TIR operation 3 days 04.10.2021| 06.10.2021
26| to the customs system 32 days 07.10.2021| 07.11.2021
27| Amend database 7 days 07.10.2021| 13.10.2021
I 28] Amend business layer {including fallbacks) 10 days 14.10.2021| 23.10.2021
29| Amend user interfaces (if required) 10 days 24.10.2021| 02.11.2021
30| Contingency placeholder 5 days 03.11.2021| 07.11.2021
31|Conformance tests 21 days 08.11.2021| 28.11.2021
32| Testindividual message and troubleshooting 7 days 08.11.2021| 14.11.2021
33 Test scenarios (message sequence and timing) 9 days 15.11.2021| 23.11.2021
34| Contingency placeholder 5 days 24.11.2021| 28.11.2021
35| Closure 10 days 29.11.2021| 08.12.2021
36 Evaluation 5 days 29.11.2021| 03.12.2021
37| Prepation of the final report 5 days 04.12.2021| 08.12.2021
38| Monitoring 100 days | 09.12.2021| 18.03.2022
39| Progress review 100 days | 09.12.2021| 18.03.2022
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Design

UNITED NATIONS ECONOMIC COMMISSION FOR EUROPE

eTIR web services - Messages 11-12

11 - Accept guarantee / 12 - Acceptance results

UNITED NATIONS ECONOMIC COMMISSION FOR EUROPE

eTIR web services - Messages 13-14

13 - Get holder information / 14 - Holder information

{&@)unece

UNITED NATIONS ECONOMIC COMMISSION FOR EUROPE

eTIR web services - Messages 19-110
19 - Start TIR operation / 110 - Start results

'UNITED NATIONS ECONOMIC COMMISSION FOR EUROPE

eTIR web services - Messages 111-112
n- i TIR operation /112 - i ion results

{&)unece

eTIR web services - Messages 15-16

15 - Query guarantee / 16 - Query results

{3 unece

UNITED NATIONS ECONOMIC COMMISSION FOR EUROPE

eTIR web services - Messages 113-114
113 - Discharge TIR operation / 114 - Discharge results

eTIR web services - Messages 17-18
17 - Record declaration data / I8 - Record declaration data
results

UNITED NATIONS ECONOMIC COMMISSION FOR EUROPE

eTIR web services - Messages 115-116

115 - Notify customs / 116 - Notification confirmation

The allocated team started
work on the beginning of the
design from analysis of
documentation, namely the
eTIR conceptual, functional
and technical specifications.



s Design

KKAr OMJIIT @eTIR Project™™ H|W( |95000314

[1pOBEPUTL

OTnpaeieHo coobmerne TCHQ 1 monydeH OTBET:

[Kum:xka M/III B o6pamieHsd (HAX0JHTHCA ¥ NePeBO3THKA H JeiiCTBHTENLHA HA JAHHBIH MOMEHT BPeMeHH)

|HolderID=UKR/066/10752, 5.11.2011, i ‘C-ATT, Num , Sender=IRU, Originator=UZBCUS
HMeercs NpelBapHTEILHAA HEQ
Hxenrnguiannonmeit | T Crpana Crpana ‘HoMep TpaHCnIopTHOTO = ‘CIpaBa perncTpanan TPAHCIOPTHOTG K0/-B0 TOBApHEIX OGmiee KOI-BO [PY30BEIX Q6 muii Bec
‘Hovep | Cramye nasmasienns cpexcrsa e cpeactsa mozmmmi secr 6pyrTO
GX05000332P030137 ETI Iy KAZAKHSTAN UZBEKISTAN 173AU02 AE;%:E:“ KAZAKHSTAN 1 34 2300.0
Ilep IeHT O HHEIT HOMep Jepxkarterns: BLR/034/4801, Hazpanme xomnasm: CHastnoe predprijatie "ParTransKom", Cy:xedneiii agpec: Ctpada: BLR, TlouToBEIi nEiekc: 220117,
Ik, Homep yommmer: ul.Beletskogo, d.32, kv.175, Cratye: 001-Authorized, , 11,,14
CoxpatuTe
MAPIIPYT
Ne Koj cTpaHeI MapmipyTa CTpaHa MapmIpyTa MepeE03KH (BKTHYad HA4a10 H KOHEN)
1 UzZ UZBEKISTAN
2 KZ KAZAKHSTAN
3anaenTens/Tlepepozank
Hazpanne (M) Termo Truck Ltd.

VIHDA H HOMEp JoMa

24A Andronnikova str.

TTouToRLIE HEIEKC 050000

Topon Almaty

Kox cTpasEr K7 - KAZAKHSTAN
Kon A2EIKA, HCIOMB30BAHHOTO NPH VEA32HHH HA3EAHHA (HMEHH) H agpeca RU - Russian
HaeETHDHKANHOHHEIA HoMep TOPTOEIA ]KAZOS] 52

JlaTa 3amoIHEHHA HIH OPaKoEKH JeKIapanHy Il 3.11.2020

MecTo 3anonEEHERS JeKIAPATHE ]gmeva

Kon 23RKa, HCIIOABR30EAHHOTO IPH YKA3aHHH MecTa 3aloIHEHHA JeKIapaHn

]EN - English American

Mapka TpaHCIOPTHOTO CPeACTIEA 022

Mogens TpaHCIOPTHOTO CPeacTEa

TamoxEA OTOPARNEHHA HOeHTHGHKANHOHHEIA HOMED 03009
TaMoxEA HAa3HAT9eHHA HASHTHQHEAITHOHHELH HOMep 03012
T'aparTHA B

THI rapaBTHH

CpeJeHHA 0 TADAHTHH -
ﬂoiﬂonmenbm?ﬁ HOMEp TapaHTHH GX05000332
HaerTHpHEanEOEHE HoMep neperozkH (MRIN) 27001/2021/1
Bpema nocneIHEro H3MEHEHHA €CITH BIPYT NPHAYT HIMEHEHHA

Bpend BcTaBKH E B 13.11.2020 14:59:25
Tan coobmenns 15

Cratyc np PHTeIEHOH HHO Ioay4eHa

| TDAATN K OBOPUTSHNO | OTKaS B paspeLieH Ha TPAKINT

Iepepo3unk: MaeHTHEGEKATHOEHELT HoMep gepikarend: BLR/034/4801, Hazearne komnasun: CHastnoe predprijatie "ParTransKom", Cay:edHbiii agpec:
Crpana: BLE. IToutoesf magexce: 220117, Topoa: g Minsk, Homep yarnss: ul.Beletskogo, d.32, kv 175, Cratyce: 001-Avthorized, | 11, , 14

A customs officer can find the
submitted information in a
specially created section "eTIR
Project"” and, having checked it,
proceed to further procedures.
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Decision Ne1: At the same time, the SCC group
of experts encountered some
TaXenoBechbI/KpynHOrabapuTHLIN rpy3 inconsistencies in the eTIR

information, due to the fact that
after adoption of the declaration,
information about it is directed to
other countries.

Decision Ne2:

1 0 TPRHCHOPTHOM CPEJCTBE
*THN ABTOTPAHCHOPTHOTO CPeICTBA JlerxoBag

ogvinniime o Mismatch No. 1

e o 1. The presence of the "heavy and
, . bulky goods" indicator.

| memeomompmmesym Decision No. 1: add a column with

appropriate content.
Decision No. 2 : data entry on the
part of the inspector.



2 Design

Decision :

Koz Bij1a YIaKOBKH 110 CIIPABOYHHKY _, v CL07 (CIIPABOYHIK)
Omo3HaBaTeTbHbIE 3HAKH HA YIAKOBKE

KomHuecTro TOBAPOB B VIIAKOBKE

Decision :

Mucomo Kab.MuH. PY3 A
MuceMo MuH.Gbop., PY3
CBUAETeNbCTBO O AONYLLEHUM

24- 12- 2\ MHBOMC

MMagHas |

IX. ToBapocompoBoHTETbHbIE TOKYMEHTLI

No Jlokymer; 2

*Hamveroparme TOBAPACOM. J0KYMEHTa Ceupetenncrao-o-gonyuierim v

*Homep ToBapacom. JokyMeHTa

JaTaBbigaun-cEMAeTeNbCTES O gonyeHun Y MpuKpenuTe- bann

CoxpatiTb

Mismatch Ne2: The information requirements of
the eTIR international system Iinclude a
subsection on packaging
(Declaration/Consignment/Consignmentltem/Pac
kaging) according to the conditions «C002».
Decision: A column with appropriate content is
added.

Mismatch Ne3: The list of shipping documents
does not have a separate document "Certificate
of Approval".

Decision: A new type of document "Certificate
of Approval" is added.
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Decision 1:

MapwpyT

aaaaaa

Design

Barpyska ToBapa Pasrpyska ToBapa

Tpada-1'MapmpyT-(YKa3aTh'KOI*
CTPAH"KPOMe HAAIA H'OKOHTAHAA"

nepeso3kH)Y

OTKPbITb MAOr

0 MapLpyTa B XPOHOMNOTMHECKOM MOPA/KE, A@KE €CMNk Bbl He OyaeTe BLINONMHATL onepaun MO 8 3Tnx

3ABEPLUNTL MAM

| CropaBOTHHK

JOBABHTE

Mismatch Ne4: The lack of the possibility of
direction of the planned route (with country to
country  distribution)  during preliminary
electronic information process
(Declaration/Consignment/TransitTransportMean
s/ltinerary) taking into account R001.

Decision 1: It is proposed to add a column
“ltinerary” when sending preliminary electronic
information on a country-by-country basis,
similar to other systems (such as TIR-EPD).

Decision 2: In the internal information system to
allow an employee of the customs authority to
enter information about the route, by
implementing the appropriate updates.
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Design

- fe AMC "E-TPAH3UT"
] D £ F 5 H
CL04 - Kop naseanmAa ctpadel (UN/EDIFACT 3207)
{1SO 3166-1-alpha-2)
MexayHapoaHan cucrema eTIR AWNC "E-TPAH3UT"
3 On
a Arcera ap oz Ru Angoppa Anacpps v
Coeanmennbie Apabckne.
UNITED ARAE EMIRATES AE 754 RU 043 ¥
5 SmupaT
5 AECANSTAN aF o0t Ru agrarncran agrarncran v
7 TG AN BATELON a6 o RU AwTirya n Bapfyas awTurya v BapByas v
8 AMGULLA Al 660 RU AnmneR AHMMABR ¥
) ey AL o0 Ru ‘Anbarwn “Anbarmn ¥
10 s am o5t RU Apmenn Apmenn v
1 AMGOLA AD 024 RU Awrona Awrona ¥
mnARCTCA A, o1 RU Araprriga Asaprrega ¥
N ar 032 Ru apresTan apresTens v
haesroan Sach as 016 RU Amepukanckos Camaa AMepaKkaRckos Camoa v
AusTRIA AT 040 RU AscTpuR A=cTpiR Y
AusTRALI au oss Ru ‘Recipanen ‘ascipanen ¥
= AW 33 RU ApySs Apyéa v
Anawackme OCTpoEa
ALAND 1SLANDS ax 208 AU Anawackre 0-22 ¥
Anangcie ocrposa
az 2N az 031 Ru asepBaigwan asepbaiaman v
= st A FERzEGIVA. B oro Ru Gocknn u Tepuysrosmsa Sockwn M repysroBmsE v
[T EBE 052 RU Bapfagec Bapbagor Y
) =) ) Ru Sannagew Samnagew ¥
== oE 056 RU Genorun Senonn v
B EF 854 RU Byprisa-baca Eyprisa-daco Y
) [ 100 RU Sonapnn Eonapun ¥
) B ) Ru Gaxpein Eaxpein v
= 5l 108 Ru Gyoyean SypyRan v
BJ B 204 RU Betm Betmi ¥
29 = e naiaen He nangen e nakaen Fe raigen He raiaen v He raigen
30 o [ 050 RU Gepmyackwe o2 Sepuyackne ocTpoea
Y] =l BN 3 RU Epywei-lapyccanam Epyweit-apyccanam ¥
22 = ) o5 RU Sonwznn Eonrzin ¥
EE] = e raigen e waigen e waigen e waigen e vaigen v e vaigen
ET) = 58 o7s Ru Spazams Epazus v
35 B1 BS 044 RU Baramcrme 0-8a Baramcrme 0-83 ¥
% = &7 o5t Ru By Byran ¥
37 o [ o7 RU Ocpos syes Cotpos syee v
£ B BW arz RU Borceana Borcsaka ¥
39 = & [IT) RU Eenopycrn Eenapycs ¥
40 = 6 051 Ru Benn Benns v
41 ca canaoa ca 124 Ru [ Kaneas v
oo £OCDS KESLMG! SLANDE o 188 RU Kaxocosme (Kinesr) o-22 Rokocozaie [Kunni ¥
ocTpoea
e e e - . o Aemokpaimeckan HoRTo, [{EMOKpETHHECKER B
PecnyBanka Kowra Pecnybanka
CENTRAL AFRICAN REFUBLIC oF 120 RU Lap Ueirtpantuo-Adpuicancian ¥
PecnySineka
oo e 78 Ru Wonro [ v
Py e = Fm = =
OOTE DIVORE [l 3R Bl KAT-n'MAwan KOT-0"MAVAR KOT-N'UBVAN ¥
.| CL04 CLos CLOW 7 cLi2 CL16 a7 CL20 CcL21 CcL2z CL23 CL24 CL2s CL26 CcL27

Also, the SCC expert group brought the national
customs system and the international eTIR
system directories into conformity.

For example, the reference book of countries in
the SCC information system consists of
numerical values, accordingly, it was aligned
with ¢ ISO 3166-1 (alpha-2)/UN/EDIFACT 3207
(CLO4 - Country name).

Also other directories of documents, units, etc.
Those directories that were absent in the SCC
system were added additionally.
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NOCNEQOBATENBHOCTbL COOBLWEHWH NMPU BLE3OE

NMOCNEQOBATEN ofr:rAaLu “:ﬁﬂ
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The sequence of messages was
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Registration of an
electronic guarantee

El

Customs clearance of
goods on export

E2

33

The vehicle, goods, documents
are checked and seals are applied

E3

The  guarantee chain
registers each issued
guarantee in the
international eTIR system
(E1/E2).

1. The exporter submits a cargo
customs declaration for exported
goods;

2. The cargo customs declaration
is registered and falls under one
of the four corridors (G/Y/R /B) on
the basis of the risk management
system;

3. Depending on the established
corridor of the risk management
system, it gives commands for the
application of customs control
forms (customs inspection,
document verification, etc.);

4. Customs clearance of the
export customs declaration is
carried out;

1. Loading operations are carried out;
2. Customs seals are applied;

15/16

34

Provision of
preliminary
information

E4

¥ | 35

A transit declaration (CDG)
is issued and information is
sent to the eTIR IS

1. The carrier transmits the TIR
provisional data (E9/E10);

2. On the basis of the TIR
preliminary data a transit
declaration is formed, which
contains all the necessary
information on the eTIR
transport;

3. After registration of the
declaration (assignment of a
number to it) the carrier and the
guarantee are checked (I3/14;
15/16);

ES5

E

Delivery
post, full or partial completion of the

i

113/114

111/112

L

36

goods to,e destination

o

eTIR operation

1. the Transit declaration is put
under control;

2. Messages are sent to the
international eTIR system (11/12 17/18,
19/110).

E6

1. A vehicle with goods is delivered to a
border customs post determined earlier
by an employee of the customs authority;
2. The integrity of the vehicle, customs
seals and documents is checked;

3. Information about reservations (if any)
is entered.

4. The transit declaration is removed
from control;

5.Messages 111/112 or 113/114 are
automatically sent depending on the
number of loading places.

The procedure for integrating eTIR into the export control process




IIII:III.‘I' [;;]Ea — eoe0 | ee2 ] Eis/eia

v

E/ue

NT1

The eTIR transport begins
in the country of

departure

IT1

NT2

Provision of
preliminary
information

IT 2

at T3

Border crossing and

border control
procedures

IT 2

UT4

The vehicle, goods, documents are
checked and seals are applied

IT 2

19/110

A transit declaration
(CCDG) and information is
sent to the eTIR IS

IT5

B

113/114

111/112

L

NT6

Delivery of goods to the
destination post/
completion of the eTIR
operation and registration

of the eTIR
IT6

1.Customs clearance of
goods and books is carried
out in the country of
departure.

2. From the international
iter system, the SCC receives
messages about the
beginning of the TIR
transport and marks on the
way (11/12;17/18;115/16).

1. Prior to crossing the
customs border of the
Republic of Uzbekistan, the
carrier provides preliminary
information  about  the
carriage by way of in
accordance with national
requirements;

2. Based on the electronic
guarantee number,
previously sent messages
from the international yatir
system are attached to the
preliminary information

1. Crossing the customs
border;

2. Passing control
procedures (transport,
veterinary, etc.) at the
border;

3. Payment of fees (if any);

1. Submission of goods and transport
documents to the customs authority;

2. Verification of documents and
preliminary information by the customs
authorities;

3. Checking the integrity of the vehicle
and the applied seals;

1. Based on the preliminary information
provided by the carrier, a transit
declaration is generated;

2. the transit declaration is automatically
checked against the data of the
international eTIR system;

3. The employee enters information
about customs seals, reservations (if any),
the next customs office, delivery time,
and other information.

4. Transit declaration is put on control,
automatic check is carried out (13/14,
15/16).

1. The vehicle with the goods is delivered
to the internal / border customs post
determined earlier by an employee of the
customs authority;

2. The integrity of the vehicle, customs
seals and documents is checked;

3. Information about reservations (if any)
is entered.

4. The transit declaration is removed
from control;

5. The necessary information is sent to
the eTIR international system (111/112;
113/114);

6. Departure of goods and vehicles.

The procedure for integrating eTIR into the control process during import and transit
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